COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2010

ESTI MATE SUMVARY 15: 48: 19
CONTI D: C17366 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17366- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0  DAYS TI VE ALLOW 40 WORK DAYS
US40Z- RANNEY STREET | NT | MPROV PERCENT TIME:  90. 00 ORI G TI ME ALLON 40 WORK DAYS
PRQIECT NO SHE0402- 076
US40Z- RANNEY STREET | NT | MPROV
NAVE OF ROAD: 040z
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS,  COVPANY PAY PERI OD ENDI NG 07/ 02/ 2010 DATE TI ME STARTED 05/ 05/ 2010
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 12/ 17/ 2009 DATE WORK BEGAN
DATE AWARDED 01/ 28/ 2010 DATE TI ME STOPPED 07/ 02/ 2010
DATE CONTRACT EXECUTED 02/ 24/ 2010 DATE ACCEPTED 07/ 02/ 2010
LONGVONT CO 80503 303-530-4212 DATE NOTI CE TO PROCEED 05/ 05/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 318, 490. 12 PARTI Cl PATI NG $ 318, 402. 13 $ 60, 816. 71
AWARD PRQIECT AMT: $ 311, 825. 43 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 97% TOTAL EARNI NGS 318, 402. 13 60, 816. 71
FUNDS AVAI LABLE: $ 87.99 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 318, 402. 13 60, 816. 71
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -4,677.38 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 313, 724. 75 60, 816. 71
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 313, 724. 75 60, 816. 71
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 60, 816. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17366- BI D ESTI MATE RUN 07/ 13/ 2010
PRQIECT: SHE0402- 076 ESTI MATE NO 0004 15: 48: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *REMOIVAL OF S| DEWALK 236. 270 236. 270
5% 0. 000 0.00
12. 90000 236. 270 3,047.88
0010 202-00202  *REMOVAL OF GUTTER 96. 000 96. 000
LF 0. 000 0.00
16. 13000 96. 000 1,548. 48
0015 202-00203  *REMOVAL OF CURB AND GUTTER 208. 000 208. 000
LF 0. 000 0.00
18. 28000 208. 000 3,802. 24
0020 202-00220  *REMOVAL OF ASPHALT MAT 206. 260 206. 260
sy 0. 000 0.00
21. 50000 206. 260 4,434.59
0025 202-00250  *REMOVAL OF PAVEMENT MARKI NG 1, 078. 330 1, 078. 330
SF 0. 000 0.00
3.23000 1, 078. 330 3,483.01
0030 202-00821  REMWAL OF SI GN PANEL 7.000 7.000
EACH 0. 000 0.00
34. 00000 7.000 238. 00
0035 202-00840 REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000
EACH 0. 000 0.00
1, 175. 00000 4.000 4,700. 00
0040 202-00848  REMOVAL OF TRAFFI C S| GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
177. 00000 1. 000 177. 00
0045 203-01597  POTHOLI NG 10. 500 10. 500
HOUR 0. 000 0.00
196. 00000 10. 500 2,058. 00
0050 208-00034  GRAVEL BAG 16. 000 16. 000
LF 0. 000 0.00
7.96000 16. 000 127. 36
0055 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00

281. 00000 1. 000 281.00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17366- Bl D ESTI MATE RUN 07/ 13/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0004 15:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00810 RESET GRCUND SI GN 1. 000 0. 000
EACH 1. 000 228.00
228. 00000 1. 000 228.00
0065 210-04070 ADJUST WELL 2.000 2.000
EACH 0. 000 0. 00
502. 00000 2.000 1, 004. 00
0070 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 12.710 12.710
TON 0. 000 0. 00
53. 75000 12.710 683. 16
0075 403-00720 *HOT M X ASPHALT ( PATCH NG (ASPHALT) 19. 690 19. 690
TON 0. 000 0. 00
161. 25000 19. 690 3,175.01
0080 409-01015 *COVER COAT MATERI AL (TYPE I) 2,757.000 0. 000
SY 2,757.000 29, 637.75
10. 75000 2,757.000 29, 637.75
0085 411-10216 *EMULSI FI ED ASPHALT ( CRS- 2P) 1, 194. 000 0. 000
GAL 1, 194. 000 5,134.20
4. 30000 1, 194. 000 5,134.20
0090 412-00800 * CONCRETE PAVEMENT (8 | NCH) 8. 000 8. 000
SY 0. 000 0. 00
236. 50000 8. 000 1, 892. 00
0095 503-00036 *DRI LLED CAI SSON (36 | NCH) 72.000 72.000
LF 0. 000 0. 00
296. 00000 72.000 21, 312.00
0100 608-00000 * CONCRETE SI DEWALK 232.190 232.190
SY 0. 000 0. 00
48. 38000 232.190 11, 233.35
0105 608-00010 * CONCRETE CURB RAMVP 48. 340 48. 340
SY 0. 000 0. 00
61. 28000 48. 340 2,962. 28
0110 609-21010 *CURB AND GUTTER TYPE 2 (SECTION | - B) 268. 000 268. 000
LF 0. 000 0. 00
21. 50000 268. 000 5,762. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17366- Bl D ESTI MATE RUN 07/ 13/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0004 15:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 610-00024 *MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 361. 250 361. 250
SF 0. 000 0. 00
6. 45000 361. 250 2, 330. 06
0120 612-00041 DELI NEATOR ( FLEXI BLE) (TYPE 1) 4. 000 4.000
EACH 0. 000 0. 00
44. 00000 4.000 176. 00
0125 613-00200 *2 I NCH ELECTRI CAL CONDUI T 627. 000 627. 000
LF 0. 000 0. 00
14. 98000 627. 000 9, 392. 46
0125 MATERI AL ALLOMNCE 2 | NCH ELECTRI CAL CONDUI T 0. 000
LF 0. 000 0. 00
14. 98000 0. 000 0. 00
0130 613-00300 *3 I NCH ELECTRI CAL CONDUI T 546. 000 546. 000
LF 0. 000 0. 00
18. 63000 546. 000 10,171. 98
0130 MATERI AL ALLOMNCE 3 | NCH ELECTRI CAL CONDUI T 0. 000
LF 0. 000 0. 00
18. 63000 0. 000 0. 00
0135 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
5, 454. 00000 1. 000 5, 454. 00
0140 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 4. 000 4.000
EACH 0. 000 0. 00
302. 00000 4.000 1, 208. 00
0140 MATERI AL ALLOMNCE LUM NAI RE ( HPS- 250w 0. 000
EACH 0. 000 0.00
302. 00000 0. 000 0.00
0145 614-00011 SI GN PANEL (CLASS I) 82. 000 57. 250
SF 24.750 487. 82
19. 71000 82. 000 1, 616. 22
0150 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( POST) 11. 000 11. 000
LF 0. 000 0. 00
21. 56000 11. 000 237.16



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17366- Bl D ESTI MATE RUN 07/ 13/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0004 15:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 614-01588 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( SLI PBASE) 1. 000 1. 000
EACH 0. 000 0. 00
203. 00000 1. 000 203. 00
0160 614-70117 * PEDESTRI AN SI GNAL FACE (16) 4. 000 4.000
EACH 0. 000 0. 00
462. 00000 4.000 1, 848. 00
0160 MATERI AL ALLOMNCE PED SI GNAL FACE 0. 000
EACH 0. 000 0. 00
462. 00000 0. 000 0. 00
0165 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 2.000 2.000
EACH 0. 000 0. 00
565. 00000 2.000 1, 130. 00
0165 MATERI AL ALLOMANCE PED Sl GNAL FACE ( COUNTDOWN) 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0170 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
639. 00000 10. 000 6, 390. 00
0170 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 0. 000
EACH 0. 000 0.00
639. 00000 0. 000 0. 00
0175 614-70448 *TRAFFI C SI GNAL FACE (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
845. 00000 2.000 1, 690. 00
0175 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12-12) 0. 000
EACH 0. 000 0.00
845. 00000 0. 000 0.00
0180 614-72860 PEDESTRI AN PUSH BUTTON 6. 000 6. 000
EACH 0. 000 0. 00
95. 00000 6. 000 570. 00
0180 MATERI AL ALLOMNCE PED PUSH BUTTON 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17366- BI D ESTI MATE RUN 07/ 13/ 2010
PRQIECT: SHE0402- 076 ESTI MATE NO 0004 15: 48: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 614-72875 *LOOP DETECTOR W RE 1, 676. 000 1, 676. 000
LF 0. 000 0.00
2.69000 1, 676. 000 4,508. 44
0190 614-72876 TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOCP TYPE) 4.000 4.000
EACH 0. 000 0. 00
170. 00000 4.000 680. 00
0190 MATERI AL ALLOMANCE LOOP AMPLI FI ER ( 2- CHANNEL) 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0195 614-81020 TRAFFI C SI GNAL- LI GHT POLE STEEL (2 NMAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
15, 319. 00000 1. 000 15, 319. 00
0200 614-81125 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-25 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
11, 580. 00000 1. 000 11, 580. 00
0205 614-81130 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-30 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
11, 955. 00000 1. 000 11, 955. 00
0210 614-81140 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-40 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
12, 539. 00000 1. 000 12,539. 00
0215 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0.00
11, 515. 00000 1. 000 11, 515.00
0215 MATERI AL ALLOMNCE CONTROLLER (TYPE 170E - HCl1) 0. 000
EACH 0. 000 0. 00
11, 515. 00000 0. 000 0. 00
0220 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
2,688. 00000 1. 000 2,688. 00
0225 626-00000 *MOBI LI ZATI ON 1. 000 0.714
LS 0. 286 10, 953. 80

38, 300. 00000 1. 000 38, 300. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17366- Bl D ESTI MATE RUN 07/ 13/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0004 15:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 1,111.50
4, 446. 00000 1. 000 4, 446. 00
0235 627-00005 *EPOXY PAVEMENT MARKI NG 6. 875 0. 000
GAL 6. 875 665. 16
96. 75000 6.875 665. 16
0240 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 4.410 4.410
GAL 0. 000 0. 00
48. 38000 4.410 213.36
0245 627-30405 * PREFORMVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 138. 000 0. 000
SF 138. 000 1,780. 20
12. 90000 138. 000 1,780. 20
0250 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 616. 000 0. 000
LIN
5 SF 616. 000 5, 962. 88
9. 68000 616. 000 5, 962. 88
0255 630-00000 *FLAGGE NG 344. 500 286. 000
HOUR 58. 500 1,351. 94
23. 11000 344. 500 7,961. 40
0260 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 24.000 15. 000
DAY 9. 000 387.00
43. 00000 24.000 1, 032. 00
0265 630-00012 *TRAFFI C CONTROL MANAGEMENT 30. 000 26. 000
DAY 4.000 2,580. 00
645. 00000 30. 000 19, 350. 00
0270 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 2.700
EACH 0. 300 48. 38
161. 25000 3. 000 483. 75
0275 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 15. 300
EACH 1.700 28.90
17. 00000 17. 000 289. 00
0280 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 21. 600
EACH 10. 400 228. 80
22.00000 32. 000 704. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17366- Bl D ESTI MATE RUN 07/ 13/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0004 15:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2.000 1. 800
EACH 0. 200 5.40
27.00000 2.000 54. 00
0290 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYP
5 EACH 0. 100 102. 70
1, 027. 00000 1. 000 1,027. 00
0295 630-80360 *DRUM CHANNELI ZI NG DEVI CE 24.000 21. 600
EACH 2.400 51. 60
21. 50000 24.000 516. 00
0300 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 9. 000
EACH 1. 000 26. 88
26. 88000 10. 000 268. 80
0305 630-80380 *TRAFFI C CONE 73. 000 65. 700
EACH 7.300 43. 80
6. 00000 73. 000 438. 00
0310 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0315 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0325 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 1, 025. 620 1, 025. 620
F A 0. 000 0.00
1. 00000 1, 025. 620 1, 025. 62
0335 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 2,901. 340 2,901. 340
F A 0. 000 0. 00
1. 00000 2,901. 340 2,901. 34



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17366- Bl D ESTI MATE RUN 07/ 13/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0004 15:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 609-24000  GUTTER TYPE 2 (SPECI AL) 240. 000 240. 000
LF 0. 000 0.00
26. 50000 240. 000 6, 360. 00
0345 900- 00006 ADDED | TEM ( DOLLAR) / 3,691. 380 3,691. 380
DOL 0. 000 0.00
1. 00000 3,691. 380 3,691. 38
0350 900-00006 ADDED | TEM (DOLLAR)/ ADDI TI ONAL CONCRETE FCOR 6 | NCH 809. 600 809. 600
S| DEWALK
DOL 0. 000 0. 00
1. 00000 809. 600 809. 60
CAT 0200 CURRENT AMI  $ 318,490.12 % 60,816.71$ 318, 402. 12
PRQJIECT TOTAL CURRENT AMI  $ 318,490.12 % 60,816.71$ 318, 402. 12



